SEPR Assessment 3

Day 1

Max Task Duration

Planned Work

TASK	EARLIEST START DATE	MAX DURATION	PLANNED START	PLANNED DURATION	PERSON RESPONSIBLE
Assessment 3					
Choose another team Project	1	3	1	2	All
Design Mini-Game	1	4	3	2	Kathryn
Implement Mini-Game	3	14	3	12	Kathryn
Implement 2 new fire engines	1	8	3	5	Elizabeth and Daniel
Implement 3 new fortresses	12	6	14	3	Daniel and Elizabeth
Design and implement Timer feature for station destruction	8	7	9	5	Elizabeth
Implement fire station destruction capabilities	1	10	3	7	Callum
Implement fortress ability to strengthen over time	1	14	3	12	Daniel
Design and implement patrols	1	16	3	12	Emilien
Link mini-game to main game to allow accessibility	14	4	15	2	Kathryn
Document Code	16	6	17	4	Elizabeth
Explain how code implements architecture and requirements	16	7	17	5	Daniel, Emilien
Summarise team's formal approach to change management	16	5	17	3	Kathryn and Callum
Changes made to testing report	19	7	21	4	Callum
Changes made to methods and plans	21	5	23	3	Elizabeth
Systematic report of significant changes made to previous software	17	7	19	5	Daniel, Kathryn, Emilien
Method and Planning Assessment 4	23	3	24	2	Elizabeth, Kathryn
Update Website	22	4	24	2	Daniel
Self Assessment	25	1	25	1	All
Assessment 4					
Choose another team Project	36	5	37	4	
Modify tests and architecture	42	10	44	6	
Write code	46	35	50	30	
Project review report	78	15	81	10	
Plan presentation	85	10	87	7